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[ am to forward herewith copics of the Circular No. 31/11/08 (008/VGL/083/26406)
dated 06.11.2008 of the Central Vigilance Commission. Govt. of India, on the subject cited
above for your information, guidance and nccessary action. with a request that the copices of the
same may kindly be provided to all concerned.
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No0.008/VGL/083 /o2 € Yo ¢
Government of Indi
Central Vigilance Commission

dededr de o

Satarkta Bhawan, Block ‘A’,
GPO Complex, INA,

New Delhi- 110 023

Dated the 6" November 2008

Circular No.31/11/08

Subject: Time bound prbcessing of procurement.

~ The Commission has observed that at times the processing of tenders
. is inordinately delayed which may result in time and cost overruns and also invite
criticism from the Trade Sector. 1t is, therefore, essential that tenders are finalized
and contracts are awarded in a time bound manner within original validity of the
tender, without seeking further extension of validity. - While a short validity period
calls for prompt finalization by observing specific time-line for processing, a longer

validity with utmost care.

2. . The Commission would, therefore, advise the organizations concerned
to fix a reasonable time for the bids to remain valid while issuing tender enquiries,
keeping in view the complexity of the tender, time required for processing the tender
and seeking the' approval of the Competent Authority, etc., and. to ensure the
finalization of tender within the stipulated original validity. Any delay, which is not
due to unforeseen circumstances, should be viewed seriously and prompt action
should be initiated against those found responsible for non-performance.

3. . Cases requiring extension of validity should be rare. And in the
exceptional situations where the validity period is sought to be extended, it should be
imperative to bring on record in real time, valid and logical grounds, justifying
extension of the said validity. :

-

4. These instructions may please be noted for immediate compliance.

(Shalini Darbarj)

Director

All Chief Vigilance Officers



